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JUDGE STEVE HERRERA JUDICIAL COMPLEX 
SANTA FE, NEW MEXICO 

 

Status for the Week of October 24, 2011 

 

During the week of October 24, the following events took place. Rough-in of electrical and 

plumbing continued.  Backfill at the upper basement continued.  Removal of formwork at 

underside of plaza level deck of parking structure continued.  Steel erectors continued erecting 

steel on the building.  The vapor barrier for the upper basement north started. Concrete was poured 

at the perimeter of the plaza deck and west wall between the plaza deck and building. 

 

Schedule for the Week of October 31, 2011 

 

The schedule for the week of October 31 will include the following events:  The vapor barrier at 

the upper basement north will continue.  Steel erectors will continue erecting steel on the 

building. Slab on grade of the upper basement north may start. Fire protection at parking 

structure will start. 

 

  
Upper basement backfill/grading of slab Electrical rough-in at upper basement 

 

  
Steel erection for building  Steel erection for building  
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Starting to remove ramp Compaction at upper basement thickened slab 

 

  
Concrete pour for west plaza deck wall of  Installation of vapor barrier started 

parking structure 

 

 

This report was prepared by Sherry Keefe. 
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